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Dear Mﬁﬁ .

RE: ‘Quarterly Report - L. E. Cérpentef
Pilot Agreement Sites

Attached please find the third and fourth quarter reports for the L. E. Carpenter site in
Wharton Borough. The reports are submitted in accordance with the EPA/DEP

- enforcement lead Superfund site Pilot Agreement, and reflect the activities that are planned
for the upcommg quarter. The next time the report will be submitted will be in December
1994. ' .

Should you have any. questions, pléase do not hesitate to contact me at 609-633-1455.

Sincerely,

WW

Bruce Venner, Chief
Bureau of Federal Case Management

c: Christina Purcell, BFCM
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L. E. Carpenter Site
Wharton Borough, Morris County
Quarterly Progress Report
June 1994

The following is an update on the progress of the L. E. Carpenter Site pursuant
to the EPA/State Pilot Agreement dated December 9, 1992,

The Record of Decision was signed on April 18, 1994 by Assistant Commissioner
Miller. Although USEPA did not formally concur on the ROD, all of EPA comments
were addressed and incorporated.

The Department, L. E. Carpenter and Roy F. Weston, Carpenter's consultant held
a design kick-off meeting on June 7, 1994. L. E. Carpenter is presently working
on the Design Work Plan for both soil and ground water remediation.

Activities Scheduled for July 1, 1994 through September 30, 1994

I. Design Work plan submitted by L. E. Carperiter

II. Review, comment and finalize work plan

III. Initiate work
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L. E. Carpenter Site
Wharton Borough, Morris County
Quarterly Progress Report
September 1994

The following is an update on the progress of the L. E. Carpenter Site pursuant -

to the EPA/State Pilot Agreement dated December 9, 1992,

The Record of Decision was signed on April 18, 1994 by the New Jersey Department
of Environmental Protection. Although USEPA did not formally concur on the ROD,
all of EPA comments were addressed and incorporated.

The draft design Remedial Design/Remedial Action Work plan for soil and Remedial
Design Work plan for ground water was submitted to the Department on August 1994.
The final document is expected to be revised and fihalized in October 1994, Soil
erosion and wetland permit equivalents application have been submitted to the
Department. Upon final approval of the work plan and wetland/soil erosion permit
equivalents, soil excavation should commence by November 1994.

.Activities Scheduled for October 1, 1994 through December 30, 1994

I. Final Design Work plan for ground water submitted by L. E. Carpenter
(October) :

II. Final Design/Remedial Action Work plan submitted by L. E. Carpenter
(October)

11, Department to review, comment and finalize work plans

IITI. Initiate work

yo



